RPA PROJECT MANAGEMENT
Project Status Report
Department of Correction

L

Brushy Mountain Correctional Complex

Steck, G. n/a

Project: Project Work Type: Delivery Method: Project Budget:
Decommissioning-Planning-Site 1-Petros Planning Design Consultant $550,000.00
E::rsc?sy '\T’ﬁ“mam CoresiEl Cori: Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/00’1_01_2008 In PrOgreSS $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Gresham, Smith and Partners

Project Health:

Budget: .

Schedule: . Contract to be extended to June 2010.

Issues: ! Project to go before SBC for a revision in scope and funding. Additional services include land survey, septic tank installation,
equipment relocation and grant to transfer water plant to local utility.

Lois M. DeBerry Special Needs Facility

Project:

Upgrade Electronic Control Sys

Lois M. DeBerry Special Needs Facility
Nashville, TN

142/011-01-2004

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$3,050,000.00

Current Work Phase:
Substantially Complete
100% Complete

Reqg'd Work Ph Compl: MACC Budget:

$2,714,438.00

Construction Admin:
Bryant, J.

Project Manager:
Steck, G.

Designer:
Buford Goff & Associates

Contractor:
ESI Companies, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Final Inspection and Closeout declared 11/2/09. One year warranty is due July 2010.

Steck, G.

Project: Project Work Type: Delivery Method: Project Budget:
Metro Detention Center Expansion Project Completion Grant $10,275,000.00
k,‘;ﬁh“v"i'l,g’ e?,\?”y Special Needs Facility Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/011-01-2008 Active $0.00

In Progress
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: !

Schedule: . Project Bid on 1/14/10 and Bid under the grant amount.

Issues: . Project under management of Metro Nashville Government. (Designer: Centric Architecture)
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Project:

Various Reroofs-Phase 1

Lois M. DeBerry Special Needs Facility
Nashville, TN

142/011-01-2009

Project Work Type:
Re-roof

Delivery Method:
Design / Bid / Build

Project Budget:
$6,300,000.00

Current Work Phase:
Schematic Design Phase

Req'd Work Ph Compl:

MACC Budget:
$5,800,000.00

Project Manager:

Law, V. Bryant, J.

Construction Admin:

Designer:
JV Kline Swinney/R. Darwin S

Contractor:

Project Health:

Budget: .
Schedule: .

Issues: . Design contract executed 2/4/10.

Emergency Chiller Replacement
Lois M. DeBerry Special Needs Facility
Nashville, TN

142/011-02-2008

Emergency Response

Project: Project Work Type: Delivery Method: Project Budget:
Hot Water Heaters Replacement Renovation Design / Bid / Build $1,100,000.00
hc;:h“jiilgefﬁ”y S NS e Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/011-01-2010 SBC Approved $990,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Steck, G.
Project Health:
Budget: .
Schedule: .
Issues: .
Project: Project Work Type: Delivery Method: Project Budget:

Direct Order Contract

$800,000.00

Current Work Phase:

Substantially Complete
Awaiting Closeout Submittals

Req'd Work Ph Compl:

MACC Budget:
$715,000.00

Project Manager: Construction Admin:

Bryant, J.

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Contractor closeout documents pending. One year warranty due August 2010.

Wednesday, April 07, 2010 9:13 AM

Page 2 of 15



Mark H. Luttrell Correctional Center

Project:

Air Condition Housing Units
Mark H. Luttrell Correctional Center
Memphis, TN

140/005-01-2006

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$4,350,000.00

Current Work Phase:
Substantially Complete

Reqg'd Work Ph Compl:

MACC Budget:
$4,009,500.00

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Designer:
Buchart-Horn, Inc.

Contractor:
Omega General Contractors,

Project Health:

Budget: .

Schedule: .

Steck, G.

Issues: Waiting on closeout documentation. There is an issue with the operation of the HVAC system. The Designer, Contractor, and
Vendor have initiated a remedy including a software patch and equipment/system adjustment. Remedy is presently being
evaluated.

Project: Project Work Type: Delivery Method: Project Budget:
Infrastructure Upgrade - Planning Planning $200,000.00
mggflpm'isl‘uﬁ{le” Correctional Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/005_61_2009 Design Contract Executed $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Steck, G. Barge Waggoner Sumner & C

Project Health:

Budget: .
Schedule: . Design contract executed 3/21/10.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Food Service Equipment Repair/Replacement Renovation Design / Bid / Build $560,000.00
mgﬁp?isl_u‘lt'tlilen Correctional Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/005-01-2010 SBC Approved $495,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Wednesday, April 07, 2010 9:13 AM
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Morgan County Correctional Complex

Project:

Fire Line Repair

Morgan County Correctional Complex
Wartburg, TN

142/014-007

Project Work Type:
New Construction

Delivery Method:
Direct Order Contract

Project Budget:

Current Work Phase:
In Construction
75% Complete

Reqg'd Work Ph Compl:

MACC Budget:

Morgan County Correctional Complex
Wartburg, TN
142/014-008

Project Manager: Construction Admin: | Designer: Contractor:
Project Health:
Budget: .
Schedule: .
Issues: .
Project: Project Work Type: Delivery Method: Project Budget:
Fire Line Tap and Tie-In New Construction Direct Order Contract

Current Work Phase:
In Construction

Req‘d Work Ph Compl:

MACC Budget:

Project Manager:
McGaw, D.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Project:

New Prison Expansion

Morgan County Correctional Complex
Wartburg, TN

142/028-01-2003

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$182,460,000.00

Current Work Phase:
Substantially Complete

Reqg'd Work Ph Compl:

MACC Budget:
$156,820,315.00

Project Manager:

Steck, G. Dixey, J.

Construction Admin:

Designer:
JV BarberMcMurray/Ross Fo

Contractor:
Bell & Associates Constructio

Project Health:
Budget: .
Schedule: .

Issues: . Numerous warranty issues to be resolved. Addition of third secure perimeter detection on exterior perimeter fence.

Project:

Wetlands Mitigation

Morgan County Correctional Complex
, TN

142/028-01-2003-09

Project Work Type:
Environmental Monitoring

Delivery Method:
Design Consultant

Project Budget:

Current Work Phase:
Construction

Req'd Work Ph Compl:

MACC Budget:

Project Manager:
Steck, G.

Construction Admin:
Mason, T.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Wednesday, April 07, 2010 9:13 AM
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Project:

Wartburg, TN
142/028-01-2003-18

Guild HVAC Renovation
Morgan County Correctional Complex

Project Work Type:

New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$2,250,000.00

Current Work Phase:
Bidding Phase

Req'd Work Ph Compl:

MACC Budget:
$2,000,000.00

Project Manager:
Steck, G.

Edwards, T.

Construction Admin:

Designer:
JV BarberMcMurray/Ross Fo

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: 8] Bid date 3/10/10.

Project:

i?equested

Cathodic Protection Hook-Up
Morgan County Correctional Complex

Project Work Type:
New Construction

Delivery Method:
Direct Order Contract

Project Budget:

Current Work Phase:
Work Requested

Req'd Work Ph Compl:

MACC Budget:

Project Manager:

Mason, T.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .
Schedule: .

Issues: . Recommend using DOC to provide testing.

Northeast Correctional Complex

Mountain City, TN
142/024-01-2009

Northeast Correctional Complex

Project: Project Work Type: Delivery Method: Project Budget:
Chiller & Waterline Upgrades Renovation Design / Bid / Build $3,400,000.00
Northeast Correctional Complex R ' . ;
Mountain City, TN Current quk Phase: Reqg'd Work Ph Compl: MACC Budget:
142/024-01-2007 Construction $3,080,00000

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Edwards, T. Sizemore-Frederick, Inc. Comfort Systems USA (Brist

Project Health:

Budget: .
Schedule: . Anticipated project completion February 2010.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:

Various Reroofs-Phase 1 Re-roof

Design / Bid / Build

$7,400,000.00

Current Work Phase:
Design Development Phase

Req'd Work Ph Compl:

MACC Budget:
$6,710,000.00

Project Manager:
Law, V.

Construction Admin:
Edwards, T.

Designer:
JV Shaw Shanks / Beeson Lu

Contractor:

Project Health:

Budget: .

Schedule: . Designer contract executed 12/10/09.

Issues: . Project shall go before the SBC to increase the scope and funding for reroofing of all buildings. Funds to be transferred from
SCCC roofing project.

Wednesday, April 07, 2010

9:13AM
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Northwest Correctional Complex

Project:

Water System Pump Installation
Northwest Correctional Complex
Tiptonville, TN

142/016-001

Project Work Type:
Maintenance

Delivery Method:
Direct Order Contract

Project Budget:

Current Work Phase:
Substantially Complete
Awaiting Closeout Submittals

Reqg'd Work Ph Compl:

MACC Budget:

Project Manager:

Steck, G. Bryant, J.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .

Schedule: . Work is complete. Contractor closeouts pending.

Issues: . According to Agency, the work has been completed satisfactorily and approved by TDOC, NWCS and City of Tiptonville.

Steck, G. Loggins, B.

Buford Goff & Associates

Project: Project Work Type: Delivery Method: Project Budget:
Site 1 Electronics Upg Renovation Design / Bid / Build $3,800,000.00
#‘i‘;@mfé %‘:\Te“'o"a' Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/016-01-2005 Construction $3,490,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Crowley Company Inc

Project Health:

Budget: .
Issues: .

Schedule: . Construction contract executed 12/10/09. Construction NTP date 1/14/10.

Stonebrook, H.

Project: Project Work Type: Delivery Method: Project Budget:
Infrastructure Planning Planning Design / Bid / Build $450,000.00
#‘i%:tgr‘]'l'/ﬁlset CTC;\IreCt'O"aI Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

Steck, G.
Project Health:
Budget: .
Schedule: . Contract in development.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Geothermal - Planning Planning Design Consultant $325,000.00
#‘i‘;:t:mfé CT?\';reCt'o"a' Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/016-02-2009 SBC Approved $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: . Contract in development.

Issues: .

Wednesday, April 07, 2010 9:13 AM
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Riverbend Maximum Security Institution

Project:

Energy Savings Project

Riverbend Maximum Security Institution
Nashville, TN

142/020-01-2006

Project Work Type:
Energy

Delivery Method:
Design / Build

Project Budget:
$4,500,000.00

Current Work Phase:

Project Closed Out
Awaiting One-Year Corr Insp

Reqg'd Work Ph Compl:

MACC Budget:
$2,118,574.00

Project Manager:

Bauer, B. Stonebrook, H.

Construction Admin:

Designer:
Johnson Controls, Inc.

Contractor:
Johnson Controls, Inc.

Project Health:
Budget: .
Schedule: .
Issues: .

Law, V. Bryant, J.

Kline Swinney Associates

Project: Project Work Type: Delivery Method: Project Budget:
Reroof Phase I Re-roof Design / Bid / Build $2,800,000.00
Eg’se,:\ljfugd#\lax'm”m SR G ) Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/020-01-2007 Construction $2,410,100.00

Project Manager: Construction Admin: | Designer: Contractor:

R.D. Herbert & Sons Co.

Project Health:

Budget: .

Issues: .

Schedule: . Anticipate completion 1st quarter 2010.

South Central Correctional Facility
Clifton, TN
142/018-01-2006

Project: Project Work Type: Delivery Method: Project Budget:
PI_umbing Fixtyre & Infras_tructu_re Repair Repair Direct Order Contract $150,000.00
Eg’serzsmgd%ax'm”m SeetliZlliei Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/020_61_2010 Construction $136,82200

Awaiting NTP
Project Manager: Construction Admin: | Designer: Contractor:
Steck, G. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: .
South Central Correctional Facility

Project: Project Work Type: Delivery Method: Project Budget:

Security Electronics Upgrade Renovation Design / Bid / Build

$7,500,000.00

Current Work Phase:
Design Development Phase

Req'd Work Ph Compl:

MACC Budget:
$6,875,000.00

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Designer:
Buford Goff & Associates

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Security Electronics projects to develop according to priorities from TDOC.

Wednesday, April 07, 2010 9:13 AM
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Project: Project Work Type: Delivery Method: Project Budget:
Reroof Various Buildings Re-roof Best Value Option 1 $7,300,000.00
gﬁ#émcm"a' Correctional Facility Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/018-01-2008 Construction $5,344,680.00

Awaiting NTP

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. JV Gobbell Hays/Street Dixon R.D. Herbert & Sons Co.

Project Health:

Budget: .

Schedule: .

142/013-02-2004

Design Development Phase
25% Complete

Issues: Project to go to SBC to request a revision in funding. Funding shall be decreased due to very favorable Bids. Funds shall be
transferred to NECX roofing project.
Southeastern Tennessee State Regional Correctional
Project: Project Work Type: Delivery Method: Project Budget:
New Prison New Construction Design / CM $208,000,000.00
ﬁﬁ(‘gaﬁgsﬁ” Tennessee State Regional Correctio [\, -rent \Work Phase: Req'd Work Ph Compl: MACC Budget:

$145,329,211.00

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Designer:
DLR Group

Contractor:
Flintco, Inc.

Project Health:

Budget: .

Issues: .

Schedule: . Executive Subcommittee has acknowledged GMP and to proceed with the construction of the project.

Steck, G. Davidson, T.

Project: Project Work Type: Delivery Method: Project Budget:
Electrical Substation-Sequatchie Valley Elec Co New Construction Grant $3,600,000.00
gicl’(“etciﬁZStTe,{I” Tennessee State Regional Correctio I\, -rant Work Phase: Req'd Work Ph Compl: MACC Budget:
142/013-02-2004-05 Active $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Survey required to set boundary lines to enable SVEC to begin construction.

Wednesday, April 07, 2010 9:13 AM
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142/013-02-2004-10

Construction Document Phas

Project: Project Work Type: Delivery Method: Project Budget:
Waste Water Treatment Plant New Construction Design / Bid / Build $4,526,521.00
Southeastern Tennessee State Regional Correctio : ' ;

Pikeville, TN Current Work Phase: Req'd Work Ph Compl:

MACC Budget:
$4,250,000.00

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Designer:
GRW Engineers, Inc.

Contractor:

Project Health:

Budget: .
Schedule: .

Water Treatment Plant.

Issues: Plans are under review by TDEC for approval. TDEC/Designer are in disagreement with the treatment media and its ability to
treat the waste on a consistent basis. The project shall go before the SBC to request an increase of funding for the Waste

Project:

Segment 2 of Waterline

Southeastern Tennessee State Regional Correctio
Pikeville, TN

142/013-02-2004-11

Project Work Type: Delivery Method: Project Budget:
New Construction Design / Bid / Build $6,355,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Design Development Phase $6,355,000.00

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Designer:
GRW Engineers, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . First segment to bid first of 2010.

Issues: . The project to go before the SBC for approval of a grant to Spring City for an upgrade of their water plant.

Project: Project Work Type: Delivery Method: Project Budget:
Prison Expansion New Construction Design / Bid / Build $7,172,670.00
Eicl’(“et\t'iﬁZStTe,{I” Tennessee State Regional Correctio [\ rant Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

Steck, G. Davidson, T. DLR Group

Project Health:

Schedule: .
Issues: .

Budget: . Project Bid under estimated MACC/GMP.

Steck, G.

Project: Project Work Type: Delivery Method: Project Budget:
Spring City Water Treatment Plant . Addition Grant $1,500,000.00
ﬁﬁ(lg\t'iﬁgst%” Tennessee State Regional Correctio [\ rent \Work Phase: Req'd Work Ph Compl: MACC Budget:
142/013-02-2004-16 SBC Approved $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Wednesday, April 07, 2010 9:13 AM
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Statewide
Multiple, TN
140/001-03-2004

Project: Project Work Type: Delivery Method: Project Budget:
Kitchen Renovation Renovation Design / Bid / Build $1,200,000.00
Eﬁ(lg\t'iﬁ:StTe,L” Tennessee State Regional Correctio [\, -rant Work Phase: Req'd Work Ph Compl: MACC Budget:
142/013-02-2009 SBC Approved $0.00

Design Contract Executed

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Davidson, T. Upland Design Group, Inc.
Project Health:
Budget: .
Schedule: .
Issues: .

Statewide

Project: Project Work Type: Delivery Method: Project Budget:
Water Storage Tank Repairs & Maintenance Maintenance Design / Bid / Build $1,000,000.00
fﬂtatt?g;’éd‘;,\l Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/001’_01_2010 SBC Approved $902,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Steck, G.

Project Health:
Budget: .

Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:

ESPC Delivery Order #4 Energy Design / Build $1,495,000.00

Current Work Phase:
Construction Closed
Awaiting One-Year Corr Insp

Reqg'd Work Ph Compl:

MACC Budget:
$1,475,174.00

Project Manager:
Bauer, B.

Construction Admin:
Sabelhaus, R.

Designer:
Johnson Controls, Inc.

Contractor:
Johnson Controls, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Warranty Inspection due March 2010.

Project:

Statewide
Multiple, TN
140/001-03-2007

Security Electronics Upgrades

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $11,150,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
SBC Approved $10,080,000.00

Design Contract Executed

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Designer:
Buford Goff & Associates

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Anticipate Phase 1 of project to Bid in Spring 2010.

Wednesday, April 07, 2010

9:13AM
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Processing Contract

Project: Project Work Type: Delivery Method: Project Budget:
Tilt-up Panels Structural Review Study Design Consultant $100,000.00
,\SAtattm;d?N Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/001-03-2009 SBC Approved $0.00

Project Manager:
Steck, G.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .
Schedule: .

Issues: . Contract in process.

Project:

Security Locks & Hinges
Statewide
Multiple, TN

Project Work Type:
Purchasing Contract

Delivery Method:
Agency Resources

Project Budget:
$1,800,000.00

Current Work Phase:

Req'd Work Ph Compl:

MACC Budget:

Steck, G. n/a

140/001-04-2007 In Progress $1,770,000.00
ACTIVE
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Requesting project status report March 2010.

Burd, S.

Loggins, B.

Smith Seckman Reid, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
HVAC Upgrades_(3 Pl’isons) WTSP-TPW-CBCC Renovation Design / Bid / Build $600,00000
;\Sﬂtattfr‘)’;’édem Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/001’_05_2007 Construction $528,000.00

Project Manager: Construction Admin: | Designer: Contractor:

CS3, Incorporated

Project Health:
Budget: .
Schedule: .

Issues: . Anticipate Substantial Completion at 2nd quarter of 2010.

Tennessee Prison for Women

Project:

Security Electronics Upgrade
Tennessee Prison for Women
Nashville, TN

142/009-01-2009

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$7,800,000.00

Current Work Phase:
SBC Approved
Processing Contract

Req'd Work Ph Compl:

MACC Budget:
$6,930,000.00

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Contract in development. Security Electronics projects to Bid according to priorities from TDOC.

Wednesday, April 07, 2010

9:13AM
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Turney Center Industrial Prison

Project:

Upgrade Electronic Control System
Turney Center Industrial Prison

Only, TN

142/005-01-2004

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$4,023,000.00

Current Work Phase:
Construction Document Phas

Reqg'd Work Ph Compl:

MACC Budget:
$2,846,000.00

Project Manager:

Steck, G. Bryant, J.

Construction Admin:

Designer:
Buford Goff & Associates

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Anticpate to bid in 1st quarter of 2010.

Project:

New Prototypical Min Sec Housing
Turney Center Industrial Prison
Only, TN

142/005-01-2007

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$10,099,300.00

Current Work Phase:
Construction Document Phas

Req‘d Work Ph Compl:

MACC Budget:
$9,956,000.00

Project Manager:

Steck, G. Bryant, J.

Construction Admin:

Designer:
JV Kline Swinney / Rufus Joh

Contractor:

Project Health:

Budget: .

Schedule: . Anticipate bid in Spring 2010.

Issues: .

Project:

Reroof Various Buildings
Turney Center Industrial Prison
Only, TN

142/005-01-2008

Project Work Type:
Re-roof

Delivery Method:
Design / Bid / Build

Project Budget:
$10,000,000.00

Current Work Phase:
Construction Document Phas

Reqg'd Work Ph Compl:

MACC Budget:
$8,800,000.00

Project Manager:

Law, V. Bryant, J.

Construction Admin:

Designer:
JV Centric Architecture/Gobbe

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: Coordinate document review and Bid date with mechanical project in CDP phase. RPA to discuss alternative construction
delivery methods in order to better coordinate with concurrent roofing project.

Project:

Water Treatment Plant Upgrade
Turney Center Industrial Prison
Only, TN

142/005-01-2009

Project Work Type:
Hazardous Material

Delivery Method:
Design / Bid / Build

Project Budget:
$1,400,000.00

Current Work Phase:
SBC Approved
Design Contract Executed

Req'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Designer:
Gresham, Smith and Partners

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Wednesday, April 07, 2010 9:13 AM
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Project:
HVAC Replacements

Only, TN
142/005-02-2008

Turney Center Industrial Prison

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$2,300,000.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$1,980,000.00

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Designer:
SSR, Ellers Inc.

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: Expedited, so the rooftop units can be installed in coordination with upcoming reroof project, (SBC 142/005-01-2008).
Accelerated schedule being met by Designer.

West Tennessee State Penitentiary

Project:

Henning, TN
142/022-01-2005

Electronic Sys Upgrade
West Tennessee State Penitentiary

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$2,450,000.00

Current Work Phase:
Design Development Phase

Req‘d Work Ph Compl:

MACC Budget:
$2,200,000.00

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Designer:
Buford Goff & Associates

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Security electronics projects to develop according to priorities from TDOC.

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Addressable Fire Alarm Update Renovation Design / Bid / Build $650,000.00
nvee,f;ilg?%SS% State Penitentiary Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/022-01-2006 Project Closed Out $484,000.00

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Designer:
NJC, Inc.

Contractor:
State Systems, Inc.

Project Health:
Budget: .
Schedule: .
Issues: .

Wednesday, April 07, 2010

9:13AM
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Project:
Min Housing & Support

Henning, TN
142/022-01-2007

Bld

West Tennessee State Penitentiary

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$10,500,000.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$5,649,600.00

Project Manager:
Steck, G.

Construction Admin:

Sabelhaus, R.

Designer:
JV Clark-Dixon / SSR Ellers

Contractor:

Project Health:

Budget: .

Schedule: . Anticipate Bid in Spring 2010.

Issues: A revision in funding may be required to cover original project scope. Agency would like to request full funding/allocation of
funding to perform complete scope of work.
Project: Project Work Type: Delivery Method:

Project Budget:

Reroof Multiple Bldgs

Henning, TN
142/022-02-2005

West Tennessee State Penitentiary

Water/Wastewater Treatment Plants Upgrade Hazardous Material Design / Bid / Build $1,000,000.00
\lflveerf;ilgengﬁssee State Penitentiary Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/022_'01_2009 Program Verification Phase $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Sabelhaus, R. SSR, Ellers Inc.
Project Health:
Budget: .
Schedule: .
Issues: .
Project: Project Work Type: Delivery Method: Project Budget:
Re-roof Design / Bid / Build $3,800,000.00

Current Work Phase:
Construction Closed
Awaiting Closeout Submittals

Req‘d Work Ph Compl:

MACC Budget:
$3,500,000.00

Project Manager:
Steck, G.

Construction Admin:

Sabelhaus, R.

Designer:
Clark - Dixon Associates

Contractor:
Jolly Roofing & Contracting C

Project Health:
Budget: .
Schedule: .

Issues: There are unresolved issues and liquidated damages. These are being worked out between Designer and RPA.

Project:

West Tennessee State Pe|
Henning, TN
142/022-02-2007

Energy Upgrade & Improvements-Loop System

nitentiary

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$6,599,189.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$6,050,000.00

Project Manager:
Burd, S.

Construction Admin:

Sabelhaus, R.

Designer:
SSR, Ellers Inc.

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Anticipate Bidding project in 2nd quarter of 2010.

Wednesday, April 07, 2010

9:13AM
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142/022-02-2007-01

Design Development Phase

Project: Project Work Type: Delivery Method: Project Budget:
Upgrades Renovation Design / Bid / Build $4,100,811.00
West Tennessee State Penitentiary . ' .
eI Current Work Phase: Req'd Work Ph Compl:

MACC Budget:
$3,795,000.00

Burd, S.

Loggins, B.

Project Manager: Construction Admin: | Designer: Contractor:
Burd, S. Sabelhaus, R. SSR, Ellers Inc.

Project Health:

Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Main Gas Line Replacement Renovation Agency Resources $800,000.00
\Aveerf;ilgngﬁssee State Penitentiary Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/022-02-2009 SBC Approved $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . TDOC to self perform work.

Wednesday, April 07, 2010

9:13AM
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